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DATE:
SUBJECT:

LOCATION:
POLLUTANT:
OCCURANCE DATE:
ENVIRONMENTAL MEDIA AFFECTED:
QUANTITY DISCHARGED:
CATAGORY:
SOURCE:
REGION:
O.S.C.:

12 SEPTEMBER 1985
POLREP#3--LOWELL ROAD ASBESTOS SITE
CLEAN-UP
HUDSON, NEW HAMPSHIRE
ASBESTOS
UNKNOWN
GROUND, FIRST BROOK
UNKNOWN SDMS DOCID
ONSHORE/NONTRANSPORTATION
JOHNS-MANVILLE CORPORATION
I
U.S.E.P.A., OIL & HAZARDOUS MATERIALS
SECTION

271305

SITUATION:

CLEAN-UP OPERATION BEGAN 9 SEPTEMBER 1985 WITH 0. H. MATERIALS AS THE
PRIME CONTRACTOR. CLEARING AND GRUBBING OPERATIONS HAVE BEEN COMPLETED
AND ALL BUILDINGS ON-SITE HAVE BEEN SECURED. THE PROJECT SCHEDULE HAS
BEEN DELAYED BY ONE DAY DUE TO THE LATE DELIVERY OF THE 30" RCP STORM
SEWER PIPE AND THE DECON TRAILER.

ACTIONS:

DATE: 10 SEPTEMBER 1985
WEATHER: CLEAR, SUNNY, 60 F

-PAUL GROULX HAS BEEN ASSIGNED AS THE U.S.E.P.A. ON-SCENE COORDINATOR.
-THE 0. H. MATERIALS CATERPILLAR 225 EXCAVATOR HAS BEEN DELIVERED AND
IS BROUGHT ON-SITE.

-A HUDSON POLICE DETAIL IS STARTED IN ORDER TO AID IN TRAFFIC CONTROL.
-0. H. MATERIALS ENGINEERING PERSONNEL BEGIN TO LAY-OUT THE STORM
SEWER LINE AND THE ARCH CULVERT PIPE.

-AIR MONITORING STATIONS ARE MOBILIZED. AIR MONITORING WILL BE
PERFORMED BY E.S.A. LABORATORIES OF BEDFORD, MA.

-THE O.H. MATERIALS DECON TRAILER IS DELIVERED AT 1500 HRS.
-THE O.S.C. HAS DESIGNATED WEDNESDAYS AT 1000 HRS AS PRESS DAY.

DATE: 11 SEPTEMBER 1985
WEATHER: CLEAR, SUNNY, 1985

-THE 30" RCP STORM SEWER PIPE IS DELIVERED.
-THE DEWATERING PUMP IS DELIVERED AND STORED ON-SITE TO BE USED AT A
LATER DATE.
-AIR MONITORS ARE SET-UP ON AND OFF SITE BY E.S.A. LABS PERSONNEL.
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-PROJECT TELEPHONES HAVE BEEN CONNECTED.
U.S.E.P.A.-(603)883-0275

(603)883-0391
O.H.MATERIALS-(603)883-0088

-EXCAVATION OPERATIONS HAVE BEGUN ON THE STORM SEWER LINE AND ARCH
CULVERT PIPE. ASBESTOS CONTAMINATED FILL MATERIAL IS BEING
TRANSPORTED TO THE NASHUA CITY LANDFILL FOR DISPOSAL.
-THE INSTALLATION OF THE 30" RCP STORM SEWER LINE HAS BEGUN.
-FILL MATERIAL CONTINUES TO BE DELIVERED AND STOCKPILED ON-SITE.

FUTURE PLANS:

-COMPLETE THE INSTALLATION OF THE 30" RCP STORM SEWER LINE,
-MOBILIZE THE DEWATERING PUMP.
-BEGIN INSTALLATION OF THE ARCH CULVERT PIPE.

CASE PENDS


